



2025 HAAB LOOKAHEAD

Updated December 2024

This proposed schedule is intended to provide a high-level lookahead of meeting dates and discussion topics for 2025. The schedule is subject to change as the project progresses. Locations for in-person meetings will be announced in the weeks leading up to the meeting.

Proposed HAAB 2025 Schedule *(subject to change)*

Proposed Meeting Dates	Discussion Topics
Tuesday, January 14 <i>Virtual</i>	<ul style="list-style-type: none"> • Updates: Funding, construction schedule, AVT workplan • HAAB progress and 2025 workplan (Review) • Update on RAPP workplan and engagement opportunities (Information)
Tuesday, March 11 <i>Virtual</i>	<ul style="list-style-type: none"> • Updates: Funding, AVT workplan, 30% design progress, local streets • Construction considerations (Review/discuss) • RAPP engagement update (information)
Tuesday, April 8 City-led RAPP Session <i>In-person</i>	<ul style="list-style-type: none"> • Review inputs from broader community (Information) • Refine Urban Design & Public Realm details of highway cover scenario (Discussion/workshop)
Tuesday, May 13 HAAB/COAC meeting <i>In-person/Hybrid</i>	<ul style="list-style-type: none"> • Updates • Tentative: Performance measures (Review/discuss) • Construction preparation (Review/discuss)
Tuesday, June 10 <i>Virtual</i>	<ul style="list-style-type: none"> • Updates: Construction, AVT workplan, RAPP engagement • Combined HAAB/COAC meeting (Reflections) • Design – opening day/ interim use (Review/discuss)
HAAB Summer Break	
Tuesday, September 9 <i>In-person/Hybrid</i>	<ul style="list-style-type: none"> • Topics TBD
Tuesday, October 14 <i>In-person/Hybrid</i>	<ul style="list-style-type: none"> • Topics TBD

Anticipated 2025 Milestones

The following milestones are anticipated to occur in 2025. We will continue to provide updates on these milestones and timing as more information becomes available.

I-5 Rose Quarter Improvement Project

- **Q1: COAC Resumes Meeting**
The COAC will resume meeting in 2025 to help prepare the project for the start of construction and will continue to provide input through completion.
- **Q2: 30% Design Draft Plans Submitted**
30% Design sets the project footprint, general scope, and confirms design parameters. Upon completion, project footprint will be confirmed.
- **Q3: Start of 60% Design for Broadway Weidler Phase 1 Package**
60% Design includes a higher level of design detail and begins to define street elements like drainage, landscaping, signing, striping, street lighting, etc.
- **Q3: Start of Phase 1A Construction**
The scope of the early work packages is being finalized based on available funding to include stormwater improvements, and bridge preservation and seismic resiliency improvements.

City Projects

- **Q1-Q3: RAPP Community Engagement**
There will be opportunities in 2025 for technical work to interact and meet community expertise through engagement with the HAAB and public. More information will be shared with the HAAB as the order of public events and engagement opportunities is confirmed.
- **Q2: RAPP Land Use Scenarios**
BPS will be developing the land use scenarios for the broader district through June 2025 and developing draft level proposals to bring to the public. Scenarios will be developed based on AVT/HAAB highway cover summer 2024 work, EcoNW's preliminary economic analysis, and existing conditions, including urban design and land use plans. Scenarios will be finalized in summer 2025.
- **Q3: Lower Albina Streetscape Project**
PBOT will hiring a consultant in Q2 and expect to commence 30% design for the Lower Albina Streetscape Project in July 2025.