

	2021	2022	2023	2024	2025	2026	2027	2028	2029
Proposed Hybrid 3 Concept Environmental Review									
Main Construction Package			Design			Construction			
Early Work Package A		Design			Construction				
Early Work Package B		Design			Construction				
Early Work Package C			Design			Construction			