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Stormwater improvements near the intersection of |-5 and 1-405

Bridge work near the intersection of I-5 and [-84

Extension of the southbound auxiliary lane along I-5 between the -84 and Morrison
Bridge/OMSI exits

Signage to help travelers navigate the area

Phase IB — Funded & CN start Summer 2027
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Signhage to help travelers navigate the area
Widen I-5 structure over Rose Quarter Transit Center to increase shoulder width on I-5
and reconstruct impacted transit center infrastructure

I-5 Rose Quarter Improvement Project



Begin right-of-way acquisition for future Phase 1C construction

Phase 1C - Design & ROW Funded, Need CN Funding, Planned for Q1 2029
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Complete southern portion of the highway cover from Broadway to south of Weidler
(30% of cover length) and local street reconstruction (Broadway, Wiliams, Weidler)

Complete I-5 southbound merging lane from [-405 to |-84
Extend northbound merging lane and shoulders to Broadway

Why this portion of the cover? Why not smaller? Why include the cover & freeway?

Due to the constraints of the existing Broadway/Williams/Weidler overcrossings, this is
the smallest functional area of the cover that can be constructed

Freeway widening and lowering are necessary within the cover limits in order to
provide the necessary vertical clearance through the cover and maintain traffic
through the cover during construction

Makes remaining portions of the auxiliary lanes and highway cover achievable either
as one complete larger package or smaller packages based on available funds
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Remaining Project Elements - No Design or CN Funding
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1. Construct remaining highway cover north of Broadway (including Hancock St
extension)

. Complete remaining multimodal local street improvements
. 1-5 flyover & ramp relocation

. Pedestrian and bicycle bridge
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. Complete I-5 northbound merging lane, including segments from 1-84 to Weidler,
Weidler 2-lane exit, and 1-84 and 1-405
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